

## SECTION 4

### PROJECT SCHEDULE

---

#### 4.1 GENERAL

- A. The Design-Build Contractor will be required to meet a milestone schedule as provided in the RFP that will allow the Project to reach substantial completion within two (2) years of the Notice-To-Proceed.
- B. It is expected that a Notice-To-Proceed will be issued during the first quarter of 2011.

#### 4.2 PROCUREMENT SCHEDULE

VRE currently anticipates conducting this procurement in accordance with the following list of milestones. At its sole discretion, VRE reserves the right to modify this schedule.

- |  |                       |
|--|-----------------------|
| A. Advertise RFQ                             | June 22, 2010         |
| B. Pre-Qualification Meeting                 | July 14, 2010         |
| C. Deadline to Submit Questions              | July 19, 2010         |
| D. SOQs due                                  | <b>August 6, 2010</b> |
| E. Evaluation and recommendations complete   | August 16, 2010       |
| F. Notification to Offerors of the shortlist | August 17, 2010       |
| G. Anticipated RFP Release                   | August 18, 2010       |
| H. Proposals due                             | September 24, 2010    |

