

SECTION 4

PROJECT SCHEDULE

4.1 GENERAL

- A. The Design-Build Contractor will be required to meet a milestone schedule as provided in the RFP that will allow the Project to reach substantial completion within two (2) years of the Notice-To-Proceed.
- B. It is expected that a Notice-To-Proceed will be issued during the first quarter of 2011.

4.2 PROCUREMENT SCHEDULE

VRE currently anticipates conducting this procurement in accordance with the following list of milestones. At its sole discretion, VRE reserves the right to modify this schedule.

- | | |
|--|-------------------------|
| A. Advertise RFQ | June 22, 2010 |
| B. Pre-Qualification Meeting | July 14, 2010 |
| C. Deadline to Submit Questions | July 19, 2010 |
| D. SOQs due | <i>August 16, 2010</i> |
| E. Evaluation and recommendations complete | <i>To Be Determined</i> |
| F. Notification to Offerors of the shortlist | <i>To Be Determined</i> |
| G. Anticipated RFP Release | August 18, 2010 |
| H. Proposals due | September 24, 2010 |

