



VRE Upcoming Solicitations

VRE anticipates the following solicitation opportunities over the next 24 months. This information is provided for planning purposes and is subject to change.

Type	Project	Anticipated Date
IFB - Materials	Network Video Recorders	2026 Q2
RFP - CVS/ICE	Cost Validation Services for the L'Enfant Station and 4th Track Improvements Project	2026 Q3
RFP - CMO Services	Construction Management Oversight for the L'Enfant Station and 4th Track Improvements Project	2026 Q3
IFB - Construction	Broad Run Expansion	2026 Q3
IFB - Construction	Woodbridge Station Parking Garage Elevator Modernization	2026 Q3
IFB - Materials	Station and MSF Power Systems	2026 Q3
IFB - Materials	User Workstations	2026 Q3
RFQ - Construction	Lorton Station Temporary Platforms	2026 Q3
RFP - Consulting	Safety and Security Consulting Services	2026 Q3/Q4
IFB - Rolling Stock Rehab	Rehabilitation of Wheelsets and Traction Motor Assemblies for VRE Rolling Stock	2026 Q3/Q4
IFB - Construction	Franconia-Springfield Station Improvements	2026 Q3/Q4
IFB - Construction	Crystal City Station Improvements	2026 Q3/Q4
IFB - Construction	Rippon Station Improvements	2026 Q3/Q4
IFB - Materials	PIDS System Hardware Upgrade	2026 Q3/Q4
IFB - Construction	Crossroads AEW Building and Parking	2026 Q4
RFI	Wireless Internet on Trains	2026 Q4
RFQ - Construction	VRE HQ Generator Installation	2026 Q4



RFQ - Materials	Seminary Yard UTV	2026 Q4
RFQ - Construction	Fredericksburg VRE Office Generator Installation	2027 Q2/Q3
IFB - Construction	Backlick Road Station Improvements	2027 TBD
IFB - Construction	Manassas Station Improvements	2027 TBD
IFB - Construction	Brooke Station Improvements	2027 TBD
IFB - Materials	Networking Equipment	2027 TBD
RFP - CM Services	Crossroads AEW Building and Parking	2027 TBD
RFP - CM Services	Seminary MSF Improvements	2027 TBD
RFP - CM Services	Brooke Station Improvements	2027 TBD
RFP - CM Services	Leeland Road Station Improvements	2027 TBD
RFP - CM Services	Backlick Road Station Improvements	2027 TBD
RFP - CM Services	Manassas Station Improvements	2027 TBD
IFB - Materials	Systemwide Station Information Displays	2027/2028
IFB - Materials	Station Communication Cabinets	2027/2028
IFB - Construction	Seminary MSF Improvements	2028 Q4
IFB - Construction	Leeland Road Station Improvements	2028 TBD
IFB - Construction	Tactile Strip Replacements - System Wide	2028 TBD
IFB - Construction	Spotsylvania Parking Lot Milling and Paving	2028 TBD