
 
 
 
 
 
 

        AGENDA ITEM 9-C 
          ACTION ITEM 

 
 
TO:  CHAIRMAN JENKINS AND THE VRE OPERATIONS BOARD 
 
FROM: DALE ZEHNER 
 
DATE: AUGUST 15, 2008 
   
RE: AUTHORIZATION TO EXECUTE A FORCE ACCOUNT AGREEMENT 

WITH CSX TRANSPORTATION FOR THE WOODBRIDGE STATION 
EXPANSION PROJECT 

_____________________________________________________________________ 
  
RECOMMENDATION:    
 
The VRE Operations Board is being asked to authorize the Chief Executive Officer to 
execute a force account agreement with CSX Transportation for the Woodbridge Station 
Expansion project in the amount of $756,994, plus a 15% contingency of $113,549, for 
a total amount not to exceed $870,543.   
 
BACKGROUND:   
 
The Woodbridge Second Platform and Kiss and Ride project has been under design 
since early 2002. The design was delayed due to several issues, including land 
acquisition, coordination with CSX regarding the shifting of tracks, and coordination with 
the Route 1/123 Interchange project underway by Prince William County.  
 
At the November 2006 Operations Board meeting, authorization was granted to issue 
an Invitation for Bids (IFB) for the Woodbridge second platform project.  The project will 
construct a platform on the west side of the tracks along with an overhead pedestrian 
bridge connecting to the existing parking garage on the east side.  The tracks will be 
shifted west to accommodate the new platform and allow for the construction of an inter-
track fence.  
 
Award of a construction contract to Costello Construction was authorized in April 2008.  
A force account agreement with CSX is needed as a portion of the project involves 



shifting tracks and constructing an inner-track fence between the platforms.  This 
authorization will allow for cost reimbursement to CSX for track shifting, flagging 
services, construction engineering, and inspection.  Flagging will be needed for the 
duration of the project (one year). 
 
The Kiss and Ride portion of the project will be constructed with the Route 1/123 
Interchange project.  Access points from the planned Kiss and Ride to the new Route 
123 ramp are still being finalized with Prince William County and VDOT.  Once the 
design is complete, a separate IFB will be released for construction.    
 
FISCAL IMPACT: 
 
Funding for this project is included in VRE’s Capital Improvement Program (CIP) as part 
of the Woodbridge Second Platform project.  Funding is from a FY 2003 federal grant.  
The local match is provided for using state and local funds. 
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RESOLUTION 
9C-08-2008 

OF THE 
VIRGINIA RAILWAY EXPRESS 

OPERATIONS BOARD 
 

 
WHEREAS, the Woodbridge second platform and Kiss and Ride project has been 
under design since early 2002; and, 
 
WHEREAS, at the November 2006 Operations Board meeting, authorization was 
granted to issue an Invitation for Bids for construction of the second platform project; 
and, 
 
WHEREAS, at the April 2008 Operations Board meeting, authorization was granted to 
execute a contract with Costello Construction for this construction. 
 
NOW, THEREFORE, BE IT RESOLVED THAT, the VRE Operations Board authorizes 
the Chief Executive Officer to execute a force account agreement with CSX 
Transportation for the Woodbridge Station Expansion project in the amount of 
$756,994, plus a 15% contingency of $113,549, for a total amount not to exceed 
$870,543.   
 
 


