
 

 

VRE OPERATIONS BOARD MEETING 
June 21, 2024 

Operations Board Meeting - 9:00 am  
CEO Evaluation Committee Meeting – Following the Operations Board 

Meeting 
 

PRTC Headquarters 
14700 Potomac Mills Road 

Woodbridge, VA 22192 
 
 

1. Pledge of Allegiance 

2. Roll Call 

3. Safety Moment 

4. Approval of Agenda 

5. Approval of Minutes from the May 17, 2024 VRE Operations Board meeting and the June 7, 
2024, Special All-Virtual Operations Board Meeting  
 

6. Chair’s Comments   

7. Chief Executive Officer’s Report  

8. Virginia Railway Express Riders’ and Public Comment 
 

9. Closed Session  

10. Action Items 

  



 
 
 

 
 
 

A. Authorization to Execute a Sole Source Contract for New Locomotive Fuel 
Injectors 
 

B. Authorization to Execute an Enterprise Services Sales Order to Upgrade VRE’s 
Communications Infrastructure 

 
C. Authorization to Execute an Agreement with the Maryland Transit 

Administration and to Amend the VRE Tariff for the Reinstatement of the 
MARC/VRE Cross Honor Agreement 

  
11. Information Items  

A. Spending Authority Report 

B. FY26 Budget Discussion 

12. Operations Board Member’s Time 

 
 

The Next VRE Operations Board Meeting 
July 19, 2024 - 9:00 am at PRTC 
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Members Present     Jurisdiction 
*Sarah Bagley (NVTC)     City of Alexandria 
*Meg Bohmke (PRTC)     Stafford County 
*Margaret Franklin (PRTC) **    Prince William County 
*Monica Gary (PRTC)     Stafford County 
*Tom Gordy (PRTC)     Prince William County 
*Lori Hayes (PRTC)     Spotsylvania County 
*Jannan W. Holmes (PRTC)    City of Fredericksburg 
*Takis Karantonis (NVTC) ǂ    Arlington County 
*Michael McLaughlin (VPRA)    Commonwealth of Virginia 
*Ralph Smith (PRTC)     City of Manassas 
 
Members Absent 
Andrea O. Bailey (PRTC)    Prince William County 
Alanna Mensing (PRTC)     City of Manassas Park 
Daniel G. Storck (NVTC)     Fairfax County 
James Walkinshaw (NVTC)    Fairfax County 
 
Alternates Present 
Pam Sebesky (PRTC)     City of Manassas 
  
Alternates Absent 
Canek Aguirre (NVTC)     City of Alexandria 
Tinesha Allen (PRTC)     Stafford County 
Victor Angry (PRTC)     Prince William County 
Kenny Boddye (PRTC)     Prince William County 
Deborah Frazier (PRTC)    Spotsylvania County 
Libby Garvey (NVTC)     Arlington County 
Will Mackintosh (PRTC)    City of Fredericksburg   
Darryl Moore (PRTC)     City of Manassas Park 
Emily Stock (DRPT)     Commonwealth of Virginia 
Pamela Yeung (PRTC)      Stafford County 
 
*Voting Member 
**Arrived/departed following the commencement of the Operations Board Meeting. Notation of exact 
     arrival/departure time is included in the body of the minutes. 
ǂ Participated remotely via Webex in accordance with the Electronic Participation Policy
  

MINUTES 
VIRGINIA RAILWAY EXPRESS OPERATIONS BOARD MEETING 

May 17, 2024 
14700 Potomac Mills Road, Woodbridge, VA 22192 



2 
 

Staff and General Public

Rich Dalton – VRE 
John Duque – VRE 
Anaya Farah – VRE 
Karen Finucan Clarkson - VRE 
Scott Kalkwarf - NVTC 
John Kerins - Keolis 
Lezlie Lamb – VRE 
Steve MacIsaac – VRE Chief Counsel 

Kristin Nutter - VRE 
Dallas Richards – VRE  
Bob Schneider - PRTC 
Mark Schofield – VRE 
Dagmawie Shikurye – VRE 
Alex Sugatan – VRE  
Joe Swartz – VRE  

 
Chair Bohmke called the meeting to order at 9:02 a.m.; the roll call followed.   

Chair Bohmke informed the Board that Member Karantonis requested to participate remotely from 
Cincinnati, OH, where he attended a conference. Mr. Smith moved, with a second by Ms. Gary, to 
approve Mr. Karantonis’ remote participation. The vote in favor was cast by Members Bagley, 
Bohmke, Gary, Gordy, Hayes, Holmes, McLaughlin, and Smith.  

Safety Moment – 3 

VRE Chief Executive Officer Rich Dalton briefed attendees on safety procedures and assigned 
specific tasks to qualified staff members in case of an emergency.  

Approval of the Agenda - 4 

Ms. Holmes moved, with a second by Ms. Gary, to approve the agenda as presented. There was no 
discussion on the motion. The vote in favor was cast by Members Bagley, Bohmke, Gary, Gordy, 
Hayes, Holmes, Karantonis, McLaughlin, and Smith. 

Approval of the Minutes of the April 19, 2024 VRE Operations Board Meeting – 5 

Mr. Smith moved, with a second by Ms. Hayes, to approve the minutes from the April 19, 2024 VRE 
Operations Board meeting. The vote in favor was cast by Members Bagley, Bohmke, Gary, Gordy, 
Hayes, Holmes, Karantonis, McLaughlin, and Smith. 

Chair’s Comments – 6 

Chair Bohmke thanked Vice Chair Bagley for running the April meeting in her absence. The Chair 
invited Board members and the public to the Fredericksburg Station Improvement Project Ribbon 
Cutting on Tuesday, May 21st at 10:00 a.m. 

Chief Executive Officer’s Report – 7 

Mr. Dalton briefed the Operations Board on the following items of interest: 

 Safety 
 Performance 
 Ridership 
 Special Events 

o Meet the Management 
o Fredericksburg Great Train 

Race 

o Bike-to-Work Day 
o Annual Customer Service 

Survey 
 MWCOG’s Unified Vision for Transit in 

the DMV 
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[Ms. Franklin arrived at 9:14 a.m.] 

Public Comment Time – 8 

The Chair opened the floor for public comments. No speakers were present, and no written 
comments were submitted.  

Closed Session – 9 

Vice Chair Bagley moved, with a second by Ms. Gary, Pursuant to the Virginia Freedom of 
Information Act (Sections 2.2-3711.A(3), (6) and (8) of the Code of Virginia), that the VRE Operations 
Board convene a closed meeting for the purposes of (1) consultation with legal counsel regarding 
the terms of the Norfolk Southern Operating Access Agreement which require the provision of legal 
advice by counsel; (2) discussion of the acquisition of real property for a public purpose where 
discussion in public would adversely affect the negotiating strategy and bargaining position of the 
Commissions; and (3) discussion of the investment of public funds where bargaining is involved, 
where, if made public initially, the financial interest of the governmental unit would be adversely 
affected. 

The vote in favor was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, 
Karantonis, McLaughlin, and Smith. 

The closed session convened at 9:24 a.m.  

Vice Chair Bagley moved, with a second by Ms. Gary, that the VRE Operations Board certifies that, 
to the best of each member's knowledge and with no individual member dissenting, at the just 
concluded Closed Session: 

1. Only public business matters lawfully exempted from open meeting requirements under 
the Freedom of Information Act were discussed; and, 

 
2. Only such public business matters as were identified in the motion by which the Closed 

Session was convened were heard, discussed, or considered. 

The vote in favor was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, 
Karantonis, McLaughlin, and Smith. 

The open session reconvened at 10:08 a.m. 

Recommend Authorization to Extend the Term of the Operating Access Agreement with Norfolk 
Southern – 9A  

Vice Chair Bagley moved, with a second by Mr. Smith, to recommend the Commissions authorize 
the Chief Executive Officer to execute a letter of agreement to extend the term of the current 
Operating Access Agreement with Norfolk Southern. The vote in favor was cast by Members Bagley, 
Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, and Smith. 

Action Items – 10 

Recommend Authorization to Execute an Amendment for the Fifth Year of the Second Option 
Period of the Contract for Operating Services for Commuter Rail – 10A  
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Mr. Smith moved, with a second by Mr. Gordy, to recommend the Commissions authorize the Chief 
Executive Officer to execute an amendment for the fifth year of the second option period of the 
contract for operating services for commuter rail. The vote in favor was cast by Members Bagley, 
Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, and Smith.  

Recommend Authorization to Execute an Amendment for the Fourth Year of the First Option Period 
of the Contract for Maintenance Services for Commuter Rail – 10B 

Ms. Hayes moved, with a second by Ms. Holmes, to authorize the Chief Executive Officer to 
execute an amendment for the fourth year of the first option period of the contract for maintenance 
services for commuter rail. The vote in favor was cast by Members Bagley, Bohmke, Franklin, Gary, 
Gordy, Hayes, Holmes, Karantonis, McLaughlin, and Smith.  

Authorization to Amend the Contract for Maintenance and Service of Positive Train Control 
Software and Hardware – 10C  

Ms. Holmes moved, with a second by Ms. Gary, to authorize the Chief Executive Officer to amend 
the contract for maintenance and service of Positive Train Control software and hardware. The vote 
in favor was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, 
McLaughlin, and Smith.  

Authorization to Execute a Sole Source Contract for Window Gaskets for VRE Railcars – 10D 

Ms. Gary moved, with a second by Ms. Holmes, to authorize the Chief Executive Officer to execute 
a sole source contract for window gaskets for VRE railcars. The vote in favor was cast by Members 
Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, and Smith.  

Authorization to Execute Contracts for the Delivery of Diesel Fuel for VRE Locomotives – 10E 

Vice Chair Bagley moved, with a second by Ms. Gary, to authorize the Chief Executive Officer to 
execute contracts for the delivery of diesel fuel for VRE locomotives. The vote in favor was cast by 
Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, and 
Smith. 

Authorization to Issue a Program Management Consulting Services Task Order for Support for the 
L’Enfant Track and Station Improvements Project -10F 

Vice Chair Bagley moved, with a second by Ms. Gary, to authorize the Chief Executive Officer to 
issue a PMC task order for the L’Enfant Track and Station Improvements Project.  The vote in favor 
was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, 
McLaughlin, and Smith. 

Authorization to Provide a Letter of Support for Prince William County’s USDOT FY2023 ATIIP Grant 
Application – 10G 
 
Ms. Franklin moved, with a second by Mr. Gordy, to authorize the Chief Executive Officer to provide 
a letter of support for Prince William County’s USDOT FY2023 ATIIP Grant Application.  The vote in 
favor was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, Hayes, Holmes, Karantonis, 
McLaughlin, and Smith. 
 



5 
 

Authorization to Provide a Letter of Support for VPRA’s CRISI Grant Application for Lorton to Route 
1 Third Track and Railroad Bridges Over Route 1 -10H 
 
Ms. Gary moved, with a second by Vice Chair Bagley, to authorize the Chief Executive Officer to 
provide a letter of support for VPRA’s CRISI Grant application for Lorton to Route 1 third track and 
railroad bridges over Route 1. The vote in favor was cast by Members Bagley, Bohmke, Franklin, 
Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, and Smith. 

Authorization to Provide a Letter of Support for Amtrak’s Application for Consolidated Rail 
Infrastructure and Safety Improvements Program Funding for the Crystal City High Level Platform 
Project – 10I 
 
Mr. Karantonis moved, with a second by Ms. Gary, to authorize the Chief Executive Officer to 
provide a letter of support for Amtrak’s application for CRISI funding for the Crystal City High Level 
Platform Project. The vote in favor was cast by Members Bagley, Bohmke, Franklin, Gary, Gordy, 
Hayes, Holmes, Karantonis, McLaughlin, and Smith.  

Information Items – 11 

Spending Authority Report – 10A 

The May 2024 Spending Authority Report outlined purchases greater than $50,000 but less than 
$200,000 made in April 2024.  

Update on Midday Storage - 10B 

VRE Chief Engineer Dallas Richards briefed the Board on the development of a future midday 
storage facility in the District of Columbia.  

Members Time – 12 

Ms. Bagley mentioned attending a Meet the Management event at the Alexandria station and plans 
to attend the Manassas Heritage Train Festival on June 1st. Mr. Smith reiterated Ms. Bagley’s 
mention of the Manassas Heritage Train Festival and invited everyone to attend. Ms. Franklin 
thanked VRE staff for participating in the Woodbridge VRE station's Bike to Work Day event. Ms. 
Sebesky thanked the Board for their warm welcome at the Board meeting. Mr. McLaughlin stated 
that the VPRA Finance and Audit Committee met on May 16th and would recommend an FY25 
Capital budget to the full Board at its June 4th meeting. Ms. Holmes reiterated the invitation to the 
Fredericksburg Station Improvement Project Ribbon-Cutting event on May 21st. Ms. Hayes stated 
the Spotsylvania County transportation staff is working to secure funding to upgrade the railroad 
crossing at Mine Road due to multiple incidents that have occurred recently. Mr. Dalton shared her 
concern and that VRE staff is planning some messaging campaigns at that location.  
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Approved this 21st day of June 2024 
 
_____________________________ 
Meg Bohmke 
Chair 
 
_____________________________ 
Ralph Smith 
Secretary 

CERTIFICATION 
 
This certification hereby acknowledges the minutes for the May 17, 2024 Virginia Railway Express Operations Board Meeting have 
been recorded to the best of my ability.                       

                                                                    
 
 
                                                                                         Lezlie M. Lamb 
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Members Present     Jurisdiction 
*Sarah Bagley (NVTC) City of Alexandria
*Andrea Bailey (PRTC) **    Prince William County 
*Monica Gary (PRTC)      Stafford County 
*Tom Gordy (PRTC) **    Prince William County 
*Lori Hayes (PRTC)     Spotsylvania County 
*Jannan W. Holmes (PRTC)       City of Fredericksburg 
*Takis Karantonis (NVTC)    Arlington County 
*Michael McLaughlin (VPRA)     Commonwealth of Virginia 
*Alanna Mensing (PRTC)     City of Manassas Park  
*Ralph Smith (PRTC)     City of Manassas 
*Daniel G. Storck (NVTC)      Fairfax County 
*James Walkinshaw (NVTC)       Fairfax County 
 
Members Absent 
Meg Bohmke (PRTC) 
Margaret Franklin (PRTC) 
 
Alternates Present 
Pam Sebesky (PRTC)  

Alternates Absent 
Canek Aguirre (NVTC)     City of Alexandria 
Tinesha Allen (PRTC)     Stafford County 
Victor Angry (PRTC)     Prince William County 
Kenny Boddye (PRTC)     Prince William County 
Deborah Frazier (PRTC)     Spotsylvania County 
Libby Garvey (NVTC)     Arlington County 
Will Mackintosh (PRTC)     City of Fredericksburg   
Darryl Moore (PRTC)     City of Manassas Park 
Emily Stock (DRPT)     Commonwealth of Virginia 
Pamela Yeung (PRTC)      Stafford County 
 
*Voting Member 
**Arrived/departed following the commencement of the Operations Board Meeting. Notation of exact 
    arrival/departure time is included in the body of the minutes. 

Participated remotely via Webex in accordance with the Electronic Participation Policy
 

MINUTES 
VIRGINIA RAILWAY EXPRESS OPERATIONS BOARD 

SPECIAL ALL-VIRTUAL MEETING 
June 7, 2024 

14700 Potomac Mills Road, Woodbridge, VA 22192 
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Staff  

Trinette Broussard – VRE Rich Dalton – VRE Chief Executive Officer
John Duque – VRE    Anaya Farah – VRE 
Steve MacIsaac – VRE Chief Counsel  Kate Mattice – NVTC 
Dallas Richards – VRE    Mark Schofield – VRE 
 
Vice Chair Bagley called the meeting to order at 10:03 a.m., followed by the roll call.    
Following roll call, the Clerk asked members to confirm that no three members were participating from 
the same room. The members confirmed they were not together.   

Public Comment Time – 3 

The Vice Chair stated public comments for this meeting were taken electronically. Ms. Broussard
indicated no written comments had been submitted.  

Approval of the Agenda - 4 

Mr. Karantonis moved, with a second by Ms. Hayes, to approve the agenda as presented. There was no 
discussion on the motion. The vote in favor was cast by Members Bagley, Gary, Hayes, Holmes, 
Karantonis, McLaughlin, Mensing, Smith, Storck, and Walkinshaw. 

Closed Session  – 5 

At 10:09 a.m., Vice Chair Bagley moved, with a second by Ms. Hayes, that pursuant to the Virginia 
Freedom of Information Act (Sections 2.2-3711.A(3), (6) and (8) of the Code of Virginia), the VRE 
Operations Board convene a closed meeting for the purposes of (1) consultation with legal 
counsel regarding the terms of the Norfolk Southern Operating Access Agreement which require the 
provision of legal advice by counsel; (2) discussion of the acquisition of real property for commuter rail 
service on the Norfolk Southern’s Manassas Line where discussion in public would adversely affect the 
negotiating strategy and bargaining position of the Commissions; and (3) discussion of the investment of 
public funds where bargaining is involved, where, if made public initially, the financial interest of the 
governmental unit would be adversely affected. The vote in favor was cast by Members Bagley, Gary, 
Hayes, Holmes, Karantonis, McLaughlin, Mensing, Smith, Storck, and Walkinshaw.  

[Ms. Bailey entered the virtual meeting.] 

[Mr. Gordy entered the virtual meeting.] 

Due to technical difficulties, Chief Counsel Steve MacIsaac proposed to retake the vote on the motion to 
convene a Closed Session by Vice Chair Bagley, including another roll call by the Board Clerk to ensure all 
members were accounted for, as some members joined after the initial roll call. 

Upon recall of the roll, Members Bagley, Bailey, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, 
Mensing, Smith, Storck, and Walkinshaw cast votes in favor of convening a closed meeting.  

The Closed Session convened at 10:21 a.m.  

The Closed Session concluded at 11:07 a.m. 
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Vice Chair Bagley moved, with a second by Mr. Karantonis, to certify that, to the best of each member's 
knowledge and with no individual member dissenting, at the just concluded Closed Session: 1. Only 
public business matters lawfully exempted from open meeting requirements under the Freedom of 
Information Act were discussed; and, 2. Only such public business matters as were identified in the 
motion by which the Closed Session was convened were heard, discussed or considered.  The vote in 
favor was cast by Members Bagley, Bailey, Gary, Gordy, Hayes, Holmes, Karantonis, McLaughlin, 
Mensing, Smith, Storck and Walkinshaw. 

Adjournment – 6 

Vice Chair Bagley thanked the Members for their participation. 

Vice Chair Bagley adjourned the meeting at 11:10 a.m. 

Approved this 21st day of June 2024 

_____________________________
Meg Bohmke
Chair

_____________________________
Ralph Smith
Secretary

CERTIFICATION

This certification hereby acknowledges the minutes for the June 7, 2024 Special All-Virtual Virginia Railway Express Operations Board Meeting have
been recorded to the best of my ability.

                                                        
_____________________________
Trinette Broussard



 
 

 
 

CEO REPORT 
JUNE 2024 



JUNE 2024 

          

 

The Virginia Railway Express, a joint project of the Northern 

Virginia Transportation Commission and the Potomac 

Rappahannock Transportation Commission, will provide 

safe, cost-effective, accessible, reliable, convenient, and 

customer responsive commuter-oriented rail passenger 

service. VRE contributes to the economic vitality of its 

member jurisdictions as an integral part of a balanced, 

intermodal regional transportation system. 
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SUCCESS AT A 
GLANCE  

 

 

 

 

 

 

   

PARKING 
UTILIZATION 

 
The total number of parking 

spaces used in the VRE system 
during the month, divided by the 
total number of parking spaces 

available. 

AVERAGE DAILY 
RIDERSHIP 

 
The average number of boardings each 

operating day inclusive of 
Amtrak Step-Up boardings and reduced, 

“S” schedule, service. 
 Same month, previous year: 6,151 

ON-TIME 
PERFORMANCE 

 
Percent of trains arriving at 
their destination within 5 
minutes of the schedule. 

 Same month, previous year: 
84% 

   

 
SYSTEM CAPACITY 

 
The percentage of peak hour train seats occupied.  

The calculation excludes reverse flow and non-peak  
hour trains. 

 
OPERATING RATIO 

 
Year-to-date operating revenues divided by year-to-date 

operating expenses, which represents the share of 
operating costs paid by the riders. 

 

PERFORMANCE 
AT A GLANCE 

May 2024 

100 % 0 20KK 100 % 

120 % 60 % 

74 %2,72623 %

12 %

Through April 2024 

6,707 

17 %
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ON-TIME PERFORMANCE 
 

OUR RECORD 
 May 2024 April 2024 May 2023 

Manassas Line 70% 73% 84% 

Fredericksburg Line 77% 78% 85% 

Systemwide 74% 76% 84% 

 

PRIMARY REASON FOR DELAY  
 

  

 

 

 

 

 

 

 

 

    

 

 
LATE TRAINS  
  System Wide  Fredericksburg Line  Manassas Line 

  Mar. Apr. May  Mar. Apr. May  Mar. Apr. May 
Total late trains  160 171 184  78 77 80  82 94 104  
Average minutes late  16 14 15  18 15 16  16 14 14  
Number over 30 minutes  10 14 13  6 9 6  10 6 7  
Heat restrictions  0 2 6  0 2 6  0 2 0  

 

VRE operated 704 trains in May. The on-time 
rate for the month was 74 percent.  

One hundred eighty-four trains arrived more 
than 5 minutes late to their final destinations. Of 
those late trains, 104 were on the Manassas Line 
(57 percent), and 80 were on the Fredericksburg 
Line (43 percent). The average delay was 15 
minutes. Thirteen trains were more than 30 
minutes late to their destination station. 

 

*Includes trains that were delayed due to operational testing and passenger handling. 
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AVERAGE DAILY RIDERSHIP  
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RIDERSHIP UPDATES 

 

SUMMONSES ISSUED 

 

 

 

 

   

 

  

  

  

  

 

 

  May 
2024 

April 
2024 

May 
2023 

Monthly Ridership  147,561 153,139 135,314 
Average Daily 
Ridership 

 6,707 6,961 6,151 

Bicycles on Trains  1,467 1,290 1,674 

Full Service Days  22 22 22 
“S” Service Days  0 0 0 

Reason for Dismissal Occurrences 

Passenger showed proof of a  
monthly ticket 

1 

One-time courtesy 0 

Per the request of the conductor 0 

Defective ticket 0 
Per ops manager 0 
Unique circumstances 0 
Insufficient information 0 
Lost and found ticket 0 
Other 0 

Total Waived 1 

GA, 11

D, 2 C, 2

PP, 5
Guilty (G)

Not guilty (NG)

Guilty in absentia (GA)

Dismissed (D)

Continued to next court
date (C)

Prepaid prior to court
(PP)

 

Average daily ridership for May was 6,707. There 
were 22 service days. 

 

 

GA, 11 

SUMMONSES WAIVED  

OUTSIDE OF COURT 

MONTHLY SUMMONSES 

COURT ACTION 

PP, 5 

C, 2 

D, 2 

G, 1 
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COMMUTER RAIL OPERATING AND CAPITAL 
(CROC) FUND REPORT 
Background 

Dedicated CROC funding for VRE began on July 1, 2018. The CROC Fund receives $15 million annually 
from motor fuels taxes collected in the NVTC and PRTC regions. CROC funds are received from the 
Department of Motor Vehicles (DMV) and are held by NVTC for VRE in a separate account, in 
accordance with §33.2-1525.A of the Code of Virginia. The VRE Operations Board and Commissions 
approve the projects that are to be funded in whole or in part by the CROC, and VRE provides regular 
reporting on the CROC Fund, including disbursements received, amounts expended, the purpose of the 
expenditures, and investment and interest earnings. 

CROC Fund as of March 31, 2024 

A summary of the CROC Fund through the third quarter of FY 2024 is presented below. Due to lags in 
the determination of total fuel tax revenue by DMV and the transfer of funds from DMV to NVTC/VRE, 
total CROC funds received may be less than total funds earned. Interest earnings have been significantly 
higher in FY 2023-2024 than in previous years due to the overall rise in interest rates. 

CROC Fund as of March 31, 2024 

FY 2019-2021 

The VRE Operations Board and the Commissions have previously approved the commitment of $45 
million in CROC funding to three key capital projects – $15.0 million for the Crystal City Station 
Improvements project, $26.1 million for the L’Enfant Station and Fourth Track project, and $3.9 million 
for the Track 22 rehabilitation project at Washington Union Terminal in conjunction with Amtrak. This 
commitment reflects the first three years of CROC funding (FY 2019 through FY 2021). As of March 31, 
2024, VRE has contributed $3.2 million to the Track 22 project (leaving $0.7 million still to be paid), 
which is reflected in the Expenditures in the table above. No expenditures have yet been incurred for 
the L’Enfant and Crystal City projects. 

Funds
Earned

Funds
Received

Interest
Earned Expenditures CROC Account 

Balance (LGIP)
Previous Report 
(as of 3/31/23) $71,250,000 $68,750,000 $1,891,533 $22,500,000 $48,141,533

Current Report 
(as of 3/31/24) $86,250,000 $83,750,000 $5,585,032 $41,998,857 $47,336,175

Change $15,000,000 $15,000,000 $3,693,499 $19,498,857 ($805,358)
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FY 2022-2031 

In March 2021, VRE entered into a Funding Agreement with the Virginia Department of Rail and Public 
Transportation (DRPT), which was subsequently assigned to the Virginia Passenger Rail Authority 
(VPRA). The Funding Agreement commits VRE to use CROC funds to support the Commonwealth’s 
Transforming Rail in Virginia (TRV) program in two ways – through the issuance of debt to assist in the 
CSXT right-of-way purchase, and through ten years of pay-as-you-go (PAYGO) contributions to the 
Long Bridge and other planned capital investments in the VRE service area. 

In accordance with the requirements of the Funding Agreement, in June 2022, VRE and NVTC (with 
NVTC as the Issuer) closed the sale of Transportation District Special Obligation Revenue Bonds 
(Transforming Rail in Virginia) Series 2022 (Green Bonds). The sale of these double-A rated tax-exempt 
bonds generated approximately $119 million in net proceeds that were transferred to VPRA in July 2022 
to assist in the purchase of the CSXT right-of-way. 

The $42.0 million of life-to-date expenditures noted in the table above includes (in addition to the Track 
22 contributions already noted) $3.75 million for the Revenue Stabilization Fund as part of the Series 
2022 issuance; a $7.5 million PAYGO payment to VPRA to support preliminary engineering and 
environmental review costs for Long Bridge; and $27.50 million in required monthly transfers to U.S. 
Bank (the Series 2022 bond Trustee) for bond debt service and PAYGO payments to VPRA. 
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FACILITIES UPDATE 
The following is a status update of VRE facilities projects. 

Completed projects: 

1. Replacement of elevator machine room HVAC unit at Franconia-
Springfield station

2. Replacement of drainage outfall riprap at Woodbridge station

3. Improvements to various elements of Fredericksburg station

Projects scheduled to be completed this quarter: 

1. Replacement of stair tower and pedestrian bridge logo signs at
Woodbridge station

2. Repairs to electrical conduits at Brooke station

3. Replacement of parking lot LED light fixtures at Spotsylvania
station, contingent upon fixture delivery

4. Hydrostatic testing of dry standpipe systems at Woodbridge and
Manassas station parking garages

5. Replacement/installation of pathfinder signage for multiple stations

Projects scheduled to be initiated this quarter: 

1. Minor repairs to concrete platform at Alexandria station

2. Replacement of LED lighting at Woodbridge station parking garage

3. Painting of warehouse and crew building exteriors at Crossroads MASF

4. Replacement of existing lighting with LED lighting at Manassas station parking garage

5. Repairs to steel railings at Burke Centre and Broad Run stations

6. Painting of Broad Run station

Ongoing projects: 

1. Modernization of east elevator at Woodbridge station

2. Improvements to various elements of Quantico station

3. Improvements to various elements of Manassas Park station

4. Replacement of parking lot entrance signs at various stations

New entrance sign at Fredericksburg 

Sealcoating & restriping at Fredericksburg 
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UPCOMING PROCUREMENTS 

1. Locomotive AR-10 parts

2. State government relations services

3. Modernization of Woodbridge Station east elevator

4. Construction of Alexandria Station improvements

5. Broad Run and Crossroads security camera system power and network infrastructure upgrade

6. Locomotive master controllers

7. Passenger information and messaging system

8. Locomotive exterior painting services

9. Construction management services for the Crystal City Station improvements project

10. Construction management services for the Franconia-Springfield Station improvements project

11. Photography and videography services



Project Name Project Description Current Phase Budget Project Notes

Alexandria Station Improvements

Passenger safety will be improved by replacing an at-grade pedestrian track 

crossing with elevators to connect the two platforms. The elevators and the 

current and proposed stairs, will connect to the existing tunnel between the two 

platforms. Adjustments to platform elevation will eliminate the need for step-

boxes to access VRE and Amtrak trains. The center platform will be widened and 

lengthened to accommodate trains on both tracks.

Final Design 37,288,433.00$        

Task order issued for the unification of the King and 

Commonwealth bridge replacement designs with the Alexandria 

Station Improvement designs. Designer will unifying those projects 

under a single set of project documents. (June)

VRE is progressing with resolution of comments on 90% station 

design and unification with King and Commonwealth bridge 

designs. (May)

Broad Run Expansion

To accommodate forecasted ridership growth and increase service reliability, 

improvements are needed at both the Maintenance and Storage Facility (MSF) and 

station. An enlarged MSF can store longer trains and additional equipment. That 

requires shifting the existing platform and adding a pedestrian tunnel between the 

platform and existing and proposed parking lots. A second, 600-space lot and third 

main track will be constructed.

Final Design 139,381,862.00$       

Advancing to 90% design based on recent value engineering efforts. 

Stakeholder coordination on property and permitting to continue 

in the coming months. (June)

Hosted a follow-up meeting with Lumen on April 26 to discuss 

VRE property needs.. Continuing to coordinate with airport staff. 

(May)

Brooke Station Improvements
Design and construction of a platform extension up to 700 feet to accommodate 

full-length VRE trains.
Development 9,461,455.00$          

VRE has reengaged this project and returned it to the CIP budget 

for future years. Project schedule updates pending input from 

various stakeholders. (May/June)

Crossroads MSF Employee Parking
Design and construction of a permanent employee parking lot at VRE Crossroads 

Yard.
Final Design 7,365,765.00$          

 Special use permit package was resubmitted to address remaining 

comments. Planning Committee review meeting should be 

scheduled sometime in July. (June)

Design team is waiting on County review comments from the 

recent specail use permit applicaton resubmission. (May)

Crystal City Station Improvements

Improved station access and service reliability will result from a new  station. The 

platform at the relocated station will allow for the simultaneous boarding of two 

full-length trains. The station's design will accommodate a future pedestrian/bicycle 

connection between the station and the airport.

Development 68,900,900.00$        

60% design review cycle complete. Station advancing to 90%. (June)

VRE has received and is reviewing comments on the 60% design 

package from VPRA, CSX and Amtrak. (May)

CAPITAL PROJECTS UPDATE
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Project Name Project Description Current Phase Budget Project Notes

Franconia-Springfield Station 

Improvements

Extended platforms will be able to accommodate eight-car trains, eliminating the 

need for passengers near the rear to move to a different railcar when 

disembarking. Enhanced passenger safety and reduced station dwell times will 

result. The longer platforms will increase operational flexibility and capacity. The 

design will allow for a future third mainline track.

Final Design 25,351,100.00$        

90% review cycle for the pedestrian underpass is complete. 

Designer working to unify previously developed platform 

extension design and more recently developed pedestrian 

underpass design into a single cohesive set of project documents. 

(June)

VRE is consolidating the separately developed station and tunnel 

plans, and coordinating phasing with the adjacent third track 

project. (May)

Fredericksburg Station Rehabilitation

The rehabilitation of platforms, stairs and bridges will improve passenger safety 

and better accommodate the boarding and disembarking of riders from VRE and 

Amtrak trains. New stairs will allow passengers to move between the platform and 

a parking lot without crossing the street at grade level. New signage, sidewalks, 

lighting and paint are included, as is installation of a low-clearance warning sign to a 

bridge that has experienced numerous vehicle strikes.

Construction 11,480,622.00$        Substantial completion achieved April 2024. (May/June)

HQ Office Renovations

The project will improve employee safety and security and maximize workspace 

efficiency at VRE Headquarters, and will include modifications to kitchen, supply 

room, mail room, bathroom/shower, office and cubicle areas in the north and 

south wings. The east wing will be modified to include additional offices.

Construction 250,000.00$             

Planning glass wall-enclosed work/meeting spaces adjacent to 

communications room. Researching available systems for review 

with upper management. (May/June)

Leeland Road Parking Improvements
This project will expand the surface parking lot at the Leeland Road station by 

approximately 225 spaces to accommodate future demand.
Development 12,044,433.00$        

The project is funded through Virginia SMART SCALE. Funding is 

allocated for FY20 and 22. A funding agreement is pending. 

(May/June)

Leeland Road Station Improvements
Design and construction of a platform extension to accommodate full-length VRE 

trains.
Development 10,361,037.00$        

VRE has reengaged this project and returned it to the CIP budget 

for future years. Project schedule updates pending input from 

various stakeholders. (May/June)

L'Enfant Track and Station 

Improvements

Expansion of the VRE L'Enfant Station to provide two platform edges and serve full-

length trains. Add a new mainline track between LE and VA interlockings.
Development 110,857,683.00$       

A kick-off meeting was held with the PMC consultant (June)

A signal design review agreement executed with CSX. (May)

CAPITAL PROJECTS UPDATE
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Project Name Project Description Current Phase Budget Project Notes

Alexandria Station Improvements

Passenger safety will be improved by replacing an at-grade pedestrian track 

crossing with elevators to connect the two platforms. The elevators and the 

current and proposed stairs, will connect to the existing tunnel between the two 

platforms. Adjustments to platform elevation will eliminate the need for step-

boxes to access VRE and Amtrak trains. The center platform will be widened and 

lengthened to accommodate trains on both tracks.

Final Design 37,288,433.00$        

Task order issued for the unification of the King and 

Commonwealth bridge replacement designs with the Alexandria 

Station Improvement designs. Designer will unifying those projects 

under a single set of project documents. (June)

VRE is progressing with resolution of comments on 90% station 

design and unification with King and Commonwealth bridge 

designs. (May)

Broad Run Expansion

To accommodate forecasted ridership growth and increase service reliability, 

improvements are needed at both the Maintenance and Storage Facility (MSF) and 

station. An enlarged MSF can store longer trains and additional equipment. That 

requires shifting the existing platform and adding a pedestrian tunnel between the 

platform and existing and proposed parking lots. A second, 600-space lot and third 

main track will be constructed.

Final Design 139,381,862.00$       

Advancing to 90% design based on recent value engineering efforts. 

Stakeholder coordination on property and permitting to continue 

in the coming months. (June)

Hosted a follow-up meeting with Lumen on April 26 to discuss 

VRE property needs.. Continuing to coordinate with airport staff. 

(May)

Brooke Station Improvements
Design and construction of a platform extension up to 700 feet to accommodate 

full-length VRE trains.
Development 9,461,455.00$          

VRE has reengaged this project and returned it to the CIP budget 

for future years. Project schedule updates pending input from 

various stakeholders. (May/June)

Crossroads MSF Employee Parking
Design and construction of a permanent employee parking lot at VRE Crossroads 

Yard.
Final Design 7,365,765.00$          

 Special use permit package was resubmitted to address remaining 

comments. Planning Committee review meeting should be 

scheduled sometime in July. (June)

Design team is waiting on County review comments from the 

recent specail use permit applicaton resubmission. (May)

Crystal City Station Improvements

Improved station access and service reliability will result from a new  station. The 

platform at the relocated station will allow for the simultaneous boarding of two 

full-length trains. The station's design will accommodate a future pedestrian/bicycle 

connection between the station and the airport.

Development 68,900,900.00$        

60% design review cycle complete. Station advancing to 90%. (June)

VRE has received and is reviewing comments on the 60% design 

package from VPRA, CSX and Amtrak. (May)

CAPITAL PROJECTS UPDATE

 - continued next page -



Project Name Project Description Current Phase Budget Project Notes

Quantico Station Improvements

Service and safety will be enhanced through the construction of a new center 

platform, ADA-compliant pedestrian bridges, existing platform extension, and third 

track. These improvements will allow the station to accommodate additional 

passengers and more frequent and longer trains and operations flexibility with 

three boardable platform edges.

Construction 25,573,060.00$        

Construction to begin on station interior renovations including 

waiting room and public restrooms. (June)

Site/civil/drainage coordinating with CSX track schedule. 

Substantial Completion anticipated April '24. Tower/ped 

bridge/utilities completion on going. (May)

Woodbridge Station Improvements Expanded platforms will allow passengers to access trains from all station tracks. Development 2,740,618.00$          

The scope and schedule for this project is being coordinated with 

the commonwealth's Transforming Rail in Virginia initiative, post-

Phase 2 project. (May/Apr)

For more information about VRE capital projects, visit https://projects.vre.org/list 

CAPITAL PROJECTS UPDATE
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Agenda Item 10-A  
          Action Item 

 
To: Chair Bohmke and the VRE Operations Board 
 
From: Rich Dalton 
 
Date:  June 21, 2024 
 
Re: Authorization to Execute a Sole Source Contract for New 

Locomotive Fuel Injectors 
 
 
Recommendation:   

The VRE Operations Board is asked to authorize the Chief Executive Officer to execute a 
Sole Source Contract with Progress Rail Locomotive Inc. of LaGrange, Illinois, for the 
purchase of New Locomotive Fuel Injectors in the amount of $778,132, plus a 10 percent 
contingency of $77,813, for a total amount not to exceed $855,945. 

Summary: 

The Original Equipment Manufacturer of VRE’s MP36PH-3C locomotives recommends the 
replacement of the electronic fuel Injector assemblies after every three years of service. 
This contract will provide material for this recommended maintenance for VRE’s fleet of 20 
locomotives. 

Background: 

VRE purchased 20 MP36PH-3C locomotives from MotivePower, Inc. which were delivered 
in 2010-2011. MotivePower recommends replacing each locomotive’s electronic fuel 
injector assemblies after every three years of service to maintain optimal performance and 
the engine’s Environmental Protection Agency (EPA) Tier II certification. The locomotives 
are now approximately 12 years old, and it is time to remove and replace the electronic 
fuel injector assemblies for the fourth cycle.  
 
In June 2008, the EPA finalized a three-part program dramatically reducing emissions from  
  



 
 
 

 
 
 

diesel locomotives of all types including passenger rail. VRE’s locomotives are subject to 
the Tier 2 requirements defined by the EPA as part of this program.  
 
In accordance with EPA regulations, VRE must maintain and repair its locomotives as 
specified in the maintenance instructions provided by the certifying manufacturer. 
MotivePower identifies the electronic fuel injector assemblies as an emission-critical 
component. 
 
Electro-Motive Diesel (EMD), which is now owned by Progress Rail Locomotive, is the 
Original Equipment Manufacturer of the electronic fuel injector assemblies that have been 
certified for use in VRE’s locomotives. 
 
While VRE has previously advertised competitive solicitations, as recently as December 
2023, to procure new electronic fuel injector assemblies, no other supplier or contractor 
has been able to demonstrate the availability of an alternate injector that complies with 
the EPA Tier 2 exhaust emissions certification for use in VRE’s MP36PH-3C locomotives.  
 
Therefore, because the EMD fuel injectors are proprietary to Progress Rail Locomotive, no 
other supplier or contractor is able to provide the new injectors needed for recommended 
maintenance of VRE’s locomotives.  
 
This non-competitive purchase is in accordance with the following Section of the VRE 
Public Procurement Policy and Procedures Manual:  
 

6.8.2.1 The item is available only from one responsible source because: (a) It 
involves a unique or innovative concept or capability not available from another 
source. Unique or innovative concept means a new, novel, or changed concept, 
approach, or method that is the product of original thinking, the details of which are 
kept confidential or are patented or copyrighted and is available to the recipient 
only from one source and has not in the past been available to the recipient from 
another source. 

 
A sole source determination has been made in accordance with state and federal 
requirements, and VRE Procurement Policies, and public notice will be provided.  

Fiscal Impact: 

Funding is provided through the current FY 2024 and FY 2025 operating budgets for 
locomotive repairs and maintenance. Funding for future years will be included in each 
proposed annual budget. 

 
 

  



 
 
 

 
 
 

Virginia Railway Express 
Operations Board Resolution 

 
10A-06-2024 

 
Authorization to Execute a Sole Source Contract for  

New Locomotive Fuel Injectors 
 
WHEREAS, VRE’s fleet of 20 MP36PH-3C Locomotives are due for fuel injector 
replacement; and, 

WHEREAS, in June 2008, the Environmental Protection Agency finalized a three- 
part program dramatically reducing emissions from diesel locomotives of all types 
including passenger rail; and,  

WHEREAS, Electro-Motive Diesel (EMD), now owned by Progress Rail Locomotive, is the 
Original Equipment Manufacturer of the electronic fuel injector assemblies certified for 
use in VRE’s locomotives and is the only supplier able to provide new injectors needed for 
maintenance of VRE’s locomotive fleet; and, 

WHEREAS, in accordance with state and federal requirements, and VRE Procurement 
Policies, a determination has been made, and public notice thereof will be provided, that 
because Progress Rail Locomotive, Inc. is the only supplier/contractor able to provide new 
electronic fuel injector assemblies certified for use in VRE’s MP36PH-3C locomotives, this 
qualifies as a sole source procurement; 

NOW, THEREFORE, BE IT RESOLVED THAT, the VRE Operations Board does hereby 
authorize the Chief Executive Officer to execute a Sole Source Contract with Progress Rail 
Locomotive, Inc. for New Locomotive Fuel Injectors, in the amount of $778,132, plus a 10 
percent contingency of $77,813, for a total amount not to exceed $855,945. 

Approved this 21st day of June 2024 
 
 

 _______________________________ 
                                                                                                                             Meg Bohmke 
                                                                                                                                     Chair 
____________________________  
                 Ralph Smith 
                   Secretary 
 

 



 

 

Agenda Item 10-B 
          Action Item 

 
To: Chair Bohmke and the VRE Operations Board 
 
From: Rich Dalton 
 
Date:  June 21, 2024 
 
Re: Authorization to Execute an Enterprise Services Sales Order 

to Upgrade VRE’s Communications Infrastructure 
 
 
Recommendation:   

The VRE Operations Board is asked to authorize the Chief Executive Officer to execute an 
Enterprise Services Sales Order with Comcast Corporation of Philadelphia, PA, to upgrade 
VRE’s communications infrastructure in the amount of $1,656,971, plus a 10 percent 
contingency of $165,697, for a total amount not to exceed $1,822,668. 

Summary: 

A Master Services Agreement (MSA) was previously established with Comcast, utilizing a 
cooperative U.S. General Services Administration contract, to provide internet service to 
each of VRE’s station locations as well as its offices and maintenance and storage 
facilities. VRE seeks to execute a new Sales Order against the existing MSA for internet 
service for a term of five years, which will also serve to upgrade its communications 
infrastructure by providing higher network bandwidth. 

Background: 

VRE currently uses Comcast to deliver internet service to its offices, stations, and 
maintenance and storage facilities. Internet service is necessary to enable VRE locations 
to communicate externally and to connect VRE systems to other service providers and the 
World Wide Web. 

VRE seeks to execute a new Enterprise Services Sales Order against the existing Master 
Services Agreement that it previously established with Comcast. The Sales Order will  

  



 
 
 

 
 
 

establish a commitment to deliver internet service to all VRE locations for a term of five 
years and also provide higher network bandwidth to support day-to-day operations at 
VRE’s offices, stations, and maintenance and storage facilities. 

Increased bandwidth will enable VRE to upgrade its communications infrastructure. For 
instance, increased internet bandwidth is necessary to support existing and improved 
systems, such as the security camera system, which is presently being expanded to all 
stations, offices, and maintenance and storage facilities to provide heightened safety and 
security measures. 

Fiscal Impact: 

The FY 2025 operating budget for “Information Technology – Communications” includes 
funding for this activity. Funding for future years will be included in each proposed annual 
operating budget. 
 

 
  



 
 
 

 
 
 

Virginia Railway Express 
Operations Board Resolution 

 
10B-06-2024 

 
Authorization to Execute an Enterprise Services Sales Order to  

Upgrade VRE’s Communications Infrastructure 
 
WHEREAS, a Master Services Agreement (MSA) was previously established with Comcast 
Corporation, utilizing a cooperative U.S. General Services Administration contract, to 
provide internet service to each of VRE’s station locations as well as its offices and 
maintenance and storage facilities; and, 

WHEREAS, VRE seeks to execute a new Sales Order against the existing MSA for internet 
service for a term of five years, which will also serve to upgrade its communications 
infrastructure by providing higher network bandwidth; and, 

WHEREAS, increased bandwidth will enable VRE to upgrade its communications 
infrastructure to support existing and improved systems, such as the security camera 
system, that is presently being expanded to all stations, offices, and maintenance and 
storage facilities; 

NOW, THEREFORE, BE IT RESOLVED THAT, the VRE Operations Board does hereby 
authorize the Chief Executive Officer to execute an Enterprise Services Sales Order with 
Comcast Corporation of Philadelphia, PA, to upgrade VRE’s communications 
infrastructure in the amount of $1,656,971, plus a 10 percent contingency of $165,697, for 
a total amount not to exceed $1,822,668. 

Approved this 21st day of June 2024 

 
 

 _______________________________ 
                                                                                                                             Meg Bohmke 
                                                                                                                                     Chair 
____________________________  
                 Ralph Smith 
                   Secretary 
 

 

 



Agenda Item 10-C 
Action Item 

To: Chair Bohmke and the VRE Operations Board 

From: Rich Dalton 

Date:  June 21, 2024 

Re: Authorization to Execute an Agreement with the Maryland 
Transit Administration and to Amend the VRE Tariff for the 
Reinstatement of the MARC/VRE Cross Honor Agreement 

Recommendation:  

The VRE Operations Board is asked to authorize the Chief Executive Officer to execute an 
agreement with the Maryland Transit Administration for cross-honoring of tickets and 
to amend the Passenger Tariff to reflect the MARC and VRE Cross Honor Agreement terms. 

Summary: 

On August 1, 2024, VRE and MARC will reinstate their cross-honor agreement to carry each 
other’s passengers on reverse-flow trains.  

Background: 

For many years, VRE and MARC offered a cross-honor program for riders that enabled 
MARC passengers to ride VRE using a valid MARC ticket (and, conversely, allowed VRE 
passengers to ride MARC with a valid VRE ticket) whenever they transferred from one rail 
service to another during their commute. The intent was to increase ridership on train 
services and cooperation across state lines by allowing passengers to take advantage of 
each other’s services without additional fares. This agreement was terminated in 2015 by 
MARC and subsequently removed from the VRE Passenger Tariff. 

VRE and MARC have agreed to reinstate the cross-honor program to promote MARC and 
VRE as regional DMV transportation services providers and to enhance the passenger 
experience. This agreement is effective August 1, 2024. 



Fiscal Impact: 

The is no fiscal impact associated with this amendment. 



Virginia Railway Express 
Operations Board Resolution 

10C-06-2024 

Authorization to Execute an Agreement with the Maryland Transit 
Administration and to Amend the VRE Tariff for the  

Reinstatement of the MARC/VRE Cross Honor Agreement 

WHEREAS, MARC and VRE are reinstating their Cross-Honor Agreement in accordance 
with a proposed memorandum of agreement between them; and, 

WHEREAS, each will carry the other’s passengers on reverse flow trains with a valid ticket 
from the other service; and,  

WHEREAS, a Tariff change is required for VRE to reflect the reinstated Cross-Honor 
Agreement;  

NOW, THEREFORE, BE IT RESOLVED THAT, the VRE Operations Board does hereby 
authorize the Chief Executive Officer to execute an agreement with the Maryland Transit 
Administration for cross-honoring of tickets and to amend VRE’s Tariff to reflect the 
MARC and VRE Cross-Honor Agreement terms. 

Approved this 21st day of June 2024 

_______________________________ 
 Meg Bohmke 
         Chair 

____________________________ 
 Ralph Smith 
    Secretary 



 

 

Agenda Item 11-A 
Information Item 

  
To:  Chair Bohmke and the VRE Operations Board 
 
From: Rich Dalton 
 
Date:  June 21, 2024 
   
Re: Spending Authority Report 
 
 
On September 18, 2020, the VRE Operations Board approved increasing the Chief 
Executive Officer’s delegated spending authority from $100,000 to $200,000. It was 
resolved as part of that increased delegation that any purchase or contract award in the 
range of $50,000 to $200,000 would be communicated to the Board as an information 
item.  
 

• On May 9, 2024, VRE issued a Task Order in the amount of $65,112 to Fresh Air Duct 
Cleaning, LLC under the Custodial and Seasonal Services for VRE Facilities contract 
to replace the benches as well as the waste and recycling receptacles at the 
Fredericksburg Station.  

• On May 15, 2024, VRE issued a Purchase Order, utilizing a cooperative contract 
established by the Virginia Department of Transportation, in an amount not to 
exceed $114,048 to Protiviti, Inc., a subsidiary of Robert Half, Inc., to provide 
temporary staffing/staff augmentation services for VRE’s accounting and finance 
department for a term of up to six months.  

• On May 28, 2024, VRE issued a Task Order in the amount of $158,263 to STV 
Incorporated under the Mechanical Engineering Consulting Services contract to 
develop a geographical information system infrastructure asset inventory for VRE. 
STV will be responsible for database development, performing field data collection 
services using established mobile GIS applications, and training VRE staff on the 
analysis of the datasets and applications.  



 
 
 

 
 
 

• On May 31, 2024, VRE issued a Purchase Order, utilizing a cooperative contract 
established by the Commonwealth of Virginia, in the amount of $53,715 to Sheehy 
Ford of Richmond for the purchase of a new Ford F-250 4x4 Short Bed Pickup Truck 
to augment the vehicles in VRE’s fleet used by staff responsible for facilities 
maintenance. This Purchase Order replaces a previous order placed through the 
National Auto Fleet Group in November 2023 that was not fulfilled and 
subsequently canceled.  

 

 



 

 

Agenda Item 11-B 
Information Item 

  
To:  Chair Bohmke and the VRE Operations Board 
 
From: Rich Dalton 
 
Date:  June 21, 2024 
   
Re: FY26 Budget Discussion 
 
 



FY 2026 Budget Timeline
• July 2024: Budget Key Issues (no formal action)
• September 2024: Preliminary Budget presented 

to Board for referral to Commissions
• October/November 2024: Budget updates and 

discussion as needed
• December 2024: Recommended Budget 

presented to Board for referral to Commissions
• January 2025: Commissions adopt budget and 

forward to jurisdictions
• Spring 2025: Individual jurisdictional budget 

processes and appropriation of VRE subsidy



THE JURISDICTIONAL VIEWPOINT

Looking for Board Member feedback on potential key 
issues heading into the FY 2026 budget cycle:
 Seeking a Jurisdictional perspective in addition to 

VRE staff perspective
 What uncertainties should we dig into?
 What is your own jurisdictional outlook and how 

does that impact VRE?
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